Attachment 6: Budget
County-Wide Groundwater Elevation Monitoring Program
Local Groundwater Assistance Program Grant Application

Budget Description

Line items in the budget correspond directly to tasks outlined in the Work Plan. Dollar amounts were
derived by estimating the labor rates and number of hours needed for a consultant to conduct each task,
plus other direct costs associated with the task (such as travel expenses or print materials).

Table 4A shows the Budget Summary for each task, including requested State funding, Non-State
funding match, and budget total.

Table 4B shows the Budget Detail for tasks and sub-tasks, including the estimated hours and labor rates
for proposed work, plus other directs costs.

Cost Share

We are requesting $246,961 in State Proposition 84 LGA grant funds, or 100% of the total Project
Budget. The project budget is less than the maximum grant award of $250,000 per applicant, and a local

cost-share is not required.

The following tables provide more detail on the proposed project budget.
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San Bernardino County-Wide Groundwater Elevation Monitoring Program
Local Groundwater Assistance Program Grant Application

TABLE 4A: BUDGET SUMMARY

NON-STATE | REQUESTED

GRANT
FUNDING
TASK 1: Evaluate Groundwater Basins Not Currently Monitored $0 $56,600 $56,600
1.1: Evaluate existing CASGEM Coverage within SBC $0 $9,990 $9,990
1.2: Identify which basins qualify for Alternate Monitoring $0 $5,610 $5,610
1.3: Identify wells as candidates for monitoring including well site recon as appropriate $0 $41,000 $41,000
TASK 2: Establish Monitoring Program for Basins with Water Use $0 $63,185 $63,185
2.1: Identify, screen, and select wells for groundwater level measurements $0 $11,115 $11,115
2.2: Identify and coordinate with groundwater-using entities and set up monitoring and data sharing agreements $0 $45,850 $45,850
2.3: Establish monitoring route and schedule appropriate for semiannual monitoring $0 $6,220 $6,220
TASK 3: Alternate Monitoring Reports $0 $71,810 $71,810
3.1: Perform data analysis and remote sensing methodologies to justify Alternate Monitoring $0 $21,235 $21,235
3.2: Generate reports for each Alternate Basin using an existing report format $0 $38,585 $38,585
3.3: Submit report for each Alternate Basin to DWR for approval $0 $11,990 $11,990
TASK 4: Monitoring Plan $0 $12,345 $12,345
4.1 Generate a comprehensive report detailing the CASGEM Monitoring Plan $0 $7,985 $7,985
4.2 Submit Monitoring Plan to DWR for approval $0 $4,360 $4,360
TASK 5: Review the San Bernardino County Groundwater Ordinance $0 $20,570 $20,570
5.1 Review the SBC Groundwater Ordinance and how it relates to CASGEM $0 $9,785 $9,785
5.2 Provide comments and suggestions to SBC on the Ordinance $10,785 $10,785
Tomals e S e
SUBTOTAL $0 $224,510 $224,510
10% CONTINGENCY $0 $22,451 $22,451
GRAND TOTAL $ $0 $246,961 $246,961
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San Bernardino County-Wide Groundwater Elevation Monitoring Program
Local Groundwater Assistance Program Grant Application

TABLE 4B: BUDGET DETAIL

Labor (Hours)
. . . Total Other
TASK/BUDGET CATEGORY Principal Mpgr?;z:r ET;:;’SC; Graggcy Admin | Total | Labor | Direct TTSTS /:(L
Hours Costs Costs
$235 $195 $175 $125 $125
TASK 1: Evaluate Groundwater Basins Not Currently Monitored
1.1: Evaluate existing CASGEM Coverage within SBC 10 12 20 5 5 52 $9,440 $550 $9,990
1.2: Identify which Basins qualify for Alternate Monitoring and those that do not 4 6 15 5 2 32 $5,610 $5,610
ifp:rlgsrr:ngells as Candidates for Monitoring Including Well Site Recon as 6 12 125 80 15 238 $37.500 $3.500 $41.000
Subtotal Task 1 20 30 160 90 22 322 $52,550 $4,050 $56,600
TASK 2: Establish Monitoring Program for Basins with Water Use
;.ri:ulggalt::;rslc;rveeelr;:Zgusrilri(:rrrsells in each (non-Alternate) basin for 10 12 25 10 2 59 $10,565 $550 $11,115
E.F)Z;T:c:;?ttéfz:giggzr:gzt:a\z:g ga;ortér;?nvxéa:]tfsr*-usmg entities where possible to set 55 65 80 10 20 230 $43.350 $2.500 $45 850
zjr;]?;r:izgslzﬂ;i::;::nt monitoring route and schedule as appropriate for 6 s 10 10 5 36 $6,220 $6.220
Subtotal Task 2 71 85 115 30 24 325 $60,135 $3,050 $63,185
TASK 3: Alternate Monitoring Reports
?l;.a:Ls:iZe’\r/Igrr]rirtmotrjiits analysis and remote sensing methodologies to justify Alternate 4 6 15 130 5 157 $21,235 $21,235
o e o~ m w e w0 1 o] somses
3.3: Submit report for each Alternate Basin to DWR for approval 10 12 30 10 2 64 $11,440 $550 $11,990
Subtotal Task 3 36 65 130 200 19 450 $71,260 $550 $71,810
TASK 4: Monitoring Plan
3.SliI%e::rea):iessnzoggﬁgi?:qi: report detailing the CASGEM Monitoring Plan 4 6 25 10 2 47 $7.085 $7.085
4.2 Submit Monitoring Plan to DWR for approval 4 6 10 2 2 24 $4,360 $4,360
Subtotal Task 4 8 12 35 12 4 71 $12,345 $0 $12,345
TASK 5: Review the San Bernardino County Groundwater Ordinance
5.1 Review the SBC Groundwater Ordinance and how it relates to CASGEM 12 12 25 0 2 51 $9,785 $9,785
5.2 Provide comments and suggestions to SBC on the Ordinance 12 12 25 0 10 59 $10,785 $10,785
Subtotal Task 5 24 24 50 0 12 110 $20,570 $0 $20,570
SUBTOTAL 159 216 490 332 81 1,278 $216,860 $7,650 $224,510
10% CONTINGENCY $22,451
TOTAL $ $246,961
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